
Georgia Date:

User: krender Department of Transportation Page 1 of 6

Pay Period: 07/01/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14705-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Contract Location: Time Allowed:

 VARIOUS LOCATIONS IN THE CITY OF GAINESVILLE

 

Contractor:

OHMSHIV CONSTRUCTION, LLC Date Let:

1805 HERRINGTON RD., BLDG. 3, STE. E Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

LAWRENCEVILLE GA 30043-7987 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

STATE AUTOMOBILE MUTUAL INSURANCE COMPANY

12/13/2013

12/27/2013

01/28/2014

02/04/2014

02/28/2014

00/00/0000

00/00/0000

331 Days

12/31/2014Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 71.90

238 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$564,432.15

$564,432.15

$40,604.46

92.81%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0009446      $564,432.15 $564,432.15 $40,604.46 92.81% $71,971.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 6

Pay Period: 07/01/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14705-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number: 0009446      VARIOUS LOCATIONS

 

0009446                       Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $523,827.69 $451,856.06 $71,971.63

Non-Participating $0.00 $0.00 $0.00

Total Earnings $523,827.69 $451,856.06 $71,971.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $523,827.69 $451,856.06 $71,971.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $523,827.69 $451,856.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $71,971.63

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 6

Pay Period: 07/01/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14705-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number 0009446      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .829

 55250.000 .171

0009446

 

1.000 $9,447.75 $55,250.00

Category Amount: $9,447.75 $55,250.00

Category Number: 0020 EROSION CONTROL

0015 163-0240     MULCH TN  100.000 53.750

 275.000 3.000

 

 

56.750 $825.00 $15,606.25

0016 163-0550     CONSTRUCT AND REMOVE INLET SEDIMENT TRAPEA  48.000 32.625

 85.000 2.375

 

 

35.000 $201.88 $2,975.00

0025 171-0030     TEMPORARY SILT FENCE, TYPE C LF  11,280.000 10,098.438

 2.750 125.000

 

 

10,223.438 $343.75 $28,114.45

Category Amount: $1,370.63 $46,695.70

Category Number: 0010 ROADWAY

0030 210-0100     GRADING COMPLETE - LS  1.000 .920

 196975.000 .080

0009446

 

1.000 $15,758.00 $196,975.00

0035 441-0104     CONC SIDEWALK, 4 IN SY  4,105.000 4,214.132

 26.850 75.000

 

 

4,289.132 $2,013.75 $115,163.19

Category Amount: $17,771.75 $312,138.19

Category Number: 0030 DRAINAGE

0046 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  17.000 .000

 30.000 15.000

 

 

15.000 $450.00 $450.00

Category Amount: $450.00 $450.00



Georgia Date:

User: krender Department of Transportation Page 4 of 6

Pay Period: 07/01/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14705-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number 0009446      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0048 636-1033     HIGHWAY SIGNS, TP 1 MATL, REFL SHEETING, TP 9SF  332.000 .000

 22.000 302.000

 

 

302.000 $6,644.00 $6,644.00

0049 636-2070     GALV STEEL POSTS, TP 7 LF  434.000 .000

 12.000 392.000

 

 

392.000 $4,704.00 $4,704.00

0084 441-5002     CONCRETE HEADER CURB, 6 IN, TP 2 LF  65.000 76.000

 15.000 .000

 

 

76.000 $.00 $1,140.00

0085 441-0108     CONC SIDEWALK, 8 IN SY  610.000 606.000

 43.750 85.000

 

 

691.000 $3,718.75 $30,231.25

0095 441-5052     CONC DOWELED INTEGRAL CURB, TP 2, INCL DOWELSLF  405.000 378.000

 28.000 10.000

 

 

388.000 $280.00 $10,864.00

0100 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  5.000 .000

 125.000 2.500

 

 

2.500 $312.50 $312.50

0105 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  385.000 .000

 40.000 402.000

 

 

402.000 $16,080.00 $16,080.00

0110 610-0200     REM CH LK FENCE, ALL SIZES & TYPES LF  125.000 .000

 12.000 125.000

 

 

125.000 $1,500.00 $1,500.00



Georgia Date:

User: krender Department of Transportation Page 5 of 6

Pay Period: 07/01/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14705-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number 0009446      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0115 643-1152     CH LK FENCE, ZC COAT, 6 FT, 9 GA LF  125.000 .000

 15.000 135.000

 

 

135.000 $2,025.00 $2,025.00

Category Amount: $35,264.25 $73,500.75

Category Number: 0020 EROSION CONTROL

0135 700-6910     PERMANENT GRASSING AC  2.000 .000

 750.000 1.000

 

 

1.000 $750.00 $750.00

0150 700-8100     FERTILIZER NITROGEN CONTENT LB  70.000 .000

 3.000 65.000

 

 

65.000 $195.00 $195.00

0165 710-9000     PERMANENT SOIL REINFORCING MAT SY  390.000 .000

 6.000 110.000

 

 

110.000 $660.00 $660.00

Category Amount: $1,605.00 $1,605.00

Category Number: 0010 ROADWAY

0170 310-1101     GR AGGR BASE CRS, INCL MATL TN  144.000 159.050

 22.000 .000

 

 

159.050 $.00 $3,499.10

0175 441-4020     CONC VALLEY GUTTER, 6 IN SY  254.000 267.778

 31.950 .000

 

 

267.778 $.00 $8,555.51

0180 441-4030     CONC VALLEY GUTTER, 8 IN SY  33.000 28.750

 44.150 15.000

 

 

43.750 $662.25 $1,931.56



Georgia Date:

User: krender Department of Transportation Page 6 of 6

Pay Period: 07/01/2014

to 09/29/2014

Rpt-ID: RCPESPRJ

Contract ID: B14705-13-000-0

Estimate Summary By Project

Estimate Number: 0005

10/10/2014

Project Number 0009446      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0185 441-0018     DRIVEWAY CONCRETE, 8 IN TK SY  16.000 51.667

 44.150 .000

 

 

51.667 $.00 $2,281.10

Category Amount: $662.25 $16,267.27

Category Number: 0030 DRAINAGE

0195 668-2100     DROP INLET, GP 1 EA  1.000 .000

 2100.000 1.000

 

 

1.000 $2,100.00 $2,100.00

0199 611-3000     RECONSTR CATCH BASIN, GROUP 1 EA  1.000 .000

 1650.000 1.000

 

 

1.000 $1,650.00 $1,650.00

0200 611-3030     RECONSTR STORM SEW MANHOLE, TYPE 1 EA  1.000 .000

 1650.000 1.000

 

 

1.000 $1,650.00 $1,650.00

Category Amount: $5,400.00 $5,400.00

Project Total Amount: $71,971.63 $523,827.69


